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Abstract: The research is started at the beginning of Lecture Building Project Development of Nutrition Department at Health Polytechnic of East 
Kalimantan Starting Week 1 (21

st
 June 2016) to 24

th
 week (13

th
 December 2016); cost performance at Lecture Building Development Project of Nutrition 

Department at Health Polytechnic of East Kalimantan until the 24
th
 week is good and efficient based on the value of ACWP = IDR 9.744.811.962,07, 

which is smaller than the value of BCWS = IDR 21.583.712.069,60 and the value of BCWP = IDR 13.728.265.040,05 as well as the value of the Cost 
Performance Index (CPI) = 1,208. For project time performance, it has a delay. It can be seen from the condition of the 24

th
 week of the schedule 

performance index (SPI) value which is = 0,858 < 1, the value of Schedule variance (SV) = IDR. -1.953.203.330,25. The time for the completion of the 
rest project is 5 weeks, so the total time for project completion is 31 weeks from the initial schedule of 26 weeks. While the remaining costs needed to 
complete the work (ETC) after the 24th week is = 4.841.426.269,65 or the cost needed to complete 100% of the work (EAC) is = IDR 11.361.245.034,44. 
 
Index Terms: cost, earned value concept, schedule, variance.   

———————————————————— 

 

1 INTRODUCTION 

The deviation of significant cost and time indicates poor 
project management. With this cost and time achievement 
indicator, it is possible to prevent the implementation of the 
project in accordance with the plans that have been made. 
Control is one of the functions of project management that has 
a purpose for the work done in accordance with the goals that 
have been set without many deviations. The concept of 
"earned value" is one of the instruments used in project 
management that integrates cost and time. The purpose of 
knowing the performance is to monitor the project and to 
control it, so that if deviation is found, it can be solved 
immediately. The concept of earned value presents three 
dimensions: the physical completion of the project (the percent 
complete) that reflects the budgeted cost plan, the actual cost 
incurred or the so-called actual cost and what is obtained from 
the expended cost or so-called earned value. Those the three 
dimensions, with the concept of earned value, can be 
connected between the cost performance and time generated 
from the calculation of variance of cost and time [1].  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mostly projects only rely on the S curve for project control or 
time performance while the S curve cannot inform the cost. 
With the performance, the cost is almost unthinkable to be 
investigated.  At this time, the development of the building has 
a delay in time. By looking at field data at time schedule, 
project implementation is delayed. The cumulative plan until 
the end of the 24th week is 94,118%, while the cumulative 
realization only reached 80,727%, therefore there is a delay of 
13,391%. The execution time of the contract starts from 29 
June 2016 until 25 December 2016. 
 

2 THEORETICAL BASIS 

 

2.1 Project Management 
Management is a process or activity of several people within 
an organization by utilizing the available resources for the 
manifestation of objectives that have been determined. In 
achieving those goals, elements of management are needed 
which according to Dipohosodo, 1995 consisting of: 
a) Human power 
b) Funds or financial resources 
c) Infrastructure or working tools (method/technology, 

material, and machine or tool) 
 
Widiasanti [2] defines project as a temporary activity that has 
clear goals and objectives, runs within a limited time, with a 
certain allocation of resources. From the above understanding, 
it can be known the main characteristics of the project which 
are as follows: 
a) Having goals and objectives in the form of an end product. 
b) The project has a temporary nature, i.e. it has clear point 

of starting and finishing. 
c) Cost, time, and quality in achieving these goals and 

objectives have been determined. 
d) The type and the intensity of activities changing 

throughout the project lead to the project having non-
repetitive properties. 

 
2.2 The Concept of Earned Value 
Widiasanti [2] defines the concept of Earned Value Method 
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(EVM) as a concept of calculating the cost budget in 
accordance with the work completed (budgeted cost of work 
performed). In other words, this concept measures the size of 
the completed work unit, at any given time, when it is valued 
based on the amount of budget available for the work. The 
concept of “Earned Value" is one of the instruments used in 
project management that integrates cost and time. The 
concept of Earned Value presents three dimensions: the 
physical completion of the project (the percent complete) that 
reflects the budgeted cost plan, the actual cost incurred or the 
so-called actual cost and what is obtained from the expended 
cost or so-called earned value can be connected between the 
cost performance and time generated from the calculation of 
variance of cost and time [1].  While the S curve graph of 
Earned Value is illustrated in Fig. 1. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Fig. 1. Figure of Earned Value S Curve [3] 

 
Flemming and Koppelman [1] explain the concept of Earned 
Value compared to traditional cost management. As described 
in Fig. 2, traditional cost management presents only two 
dimensions: a simple relationship between the actual cost and 
the plan cost. With traditional cost management, performance 
status cannot be known. In Fig. 2a, it can be seen that the 
actual cost is indeed lower; from this plan, it cannot show that 
the performance has been done in accordance with the target 
plan. In contrast, the concept of Earned Value provides the 
third dimension in addition to the actual cost and the plan cost. 
The third dimension is the amount of physical work that has 
been completed or called Earned Value/percent complete. 
Given this third dimension, a project manager will be able to 
understand better how much performance generated from the 
amount of costs that have been incurred (Fig. 2b). 

 
 
 
 
 
 
 
 
 
 
 
 

 
Fig. 2. Comparison of Traditional Cost Management and 

Earned Value Concept according to Flemming & Koppel [3] 

There are three basic elements that become the reference in 
analyzing the performance of the project based on the concept 
of Earned Value. The three elements are: 

a) The Budget Cost for Work Scheduled (BCWS) is the 
cost budget allocated based on the work plan that has 
been prepared on the time or budgeted costs of the work 
planned to be incurred in an activity between the start date 
and the end date of the activity. 

b) Actual Cost for Work Performed (ACWP) is the actual 
cost of the work used. 

c) Budgeted Costs for Work Performed (BCWP) is the 
budgeted costs of the work achieved or the value received 
from the completion of work during a given period of time. 
BCWP is also called Earned Value. 

 
The use of Earned Value concept in the assessment of project 
performance can be explained through Fig. 3. 

 
 

 
 
 
 
 
 
 
 
 
 

Fig. 3. Figure of Earned Value Curve S [3] 
 

By using the 3 indicators aforementioned above, it can be 
calculated various factors that show the progress and 
performance of project implementation, such as: 
a) Integrated Cost Variance (CV) and Schedule Variance 

(SV) 
b) Monitor changes in variance on standard numbers. 
c) Productivity and performance indexes 
d) Estimated project cost. 
 

3 RESEARCH METHOD 

 

3.1 General 
The research is conducted in Lecture Building Development 
Project of Nutrition Department at East Kalimantan Health 
Polytechnic in Samarinda addressed at Kurnia Makmur Street, 
Harapan Baru Sub-district, Loa Janan Ilir District, Samarinda, 
East Kalimantan. By referring to the existing contract, the 
project is realized from 29 June to 25 December 2016. 
 
3.2 Data Collection 
Primary data is obtained from related institutions and literature 
review such as: 
a) Cost Plan of the contract attachment that has been agreed 

between the executor and the employer. 
b) Implementation Schedule 
c) Work Progress Report. 
d) Accounting Report from the executing party. 
e) Monthly Certificate 
f) Plan Description 
Secondary data is obtained from related agencies, as well as 
through literature studies in libraries and the internet. 
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Fig. 4. Scheme of Study Flow 

 

4 RESEARCH RESULT AND DISCUSSION 

 

4.1 Analysis of Project Control Using Earned Value 
Method 
In calculating using Earned Value Method, the first step to do 
is to determine the indicators of Earned Value method which 
are BCWS, BCWP, ACWP, CPI and SPI. 
 

 
 
 
 
 
 
 

 
Fig. 5. Graph of the Relationship among Weekly BCWS, 

BCWP and ACWP 
 
 
 
 
 
 

 
 
 

 
 
 
 
 

 
Fig. 6. Graph of BCWS, BCWP and Cumulative ACWP 

Relation; Description: The execution period is slower, The 
execution period is faster 

 

4.2 Discussion of BCWP, BCWS, and ACWP Relation 
Graph 
Based on the analysis of the earned value shown in Fig. 5 
graph of BCWP, BCWS, and ACWP relation, it can be seen 
the difference between the cost of the plan (BCWS) and the 
realization cost of the project implementation (BCWP) and the 
actual cost (ACWP), where there is a physical delay until 9 
weeks. For instance, the budget value (BCWS) at 9

th
 week = 

IDR 1.057.647.870,02 progress value (BCWP) = IDR 
784.768.789,34 and the actual expenses incurred (ACWP) = 
IDR 647.499.159,97. Then, when it reviewed at week 24, 
where the budget value (BCWS) at week 24 = IDR 
13.728.265.040,05,  the value of BCWP = IDR 
11.775.061.709.80, and ACWP = IDR 9.744.811.962,07; from 
these values, it can be concluded that until week 24, the 
contractor gains a profit or CV = IDR 2.030.249.747,73 while 
the unfinished work is of 13,810% or with budget of SV = IDR 
1.953.203.330,25. 
 
 

 
 
 
 
 
 
 
 
 
 

 
Fig. 7. Graph of SV and CV Condition 

 
4.3 Discussion of Variance Analysis 
a) Calculation of variance analysis of both Schedule 

Variance (SV) and Cost Variance (CV) shows that there is 
a change of Schedule Variance (SV) starting from week 1 
to week 24. At week 1 to week 9, the SV value is always 
negative or the work execution is always late from the 
schedule. Then, at week 10 to week 17, the SV value 
changes positively which means that the implementation 
of the work is faster than the schedule of the plan. At the 
18

th
 week until the 24

th
 week, the execution is delayed 

again except for the 19
th 

week. 
b) Besides, for Cost Variance (CV), from week 1 to week 24, 

it is always positive or the contractor has a good 
performance because the cost is always lower than the 
budgeted costs. 
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TABLE 1: SUMMARY OF TIME PERFORMANCE (SPI) AND COST 

(CPI) ANALYSIS 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4.4 Discussion of Variance Analysis 
 

 
 
 
 
 
 
 
 
 

 
 

 
Fig. 8. Graph of SPI and CPI Condition 

 

4.5 Identifying Time Needs for Project Completion 
As an illustration, the calculation of remaining project 
completion time Estimate Time At Completion (ETAC) is given 
Based on contractor performance or on schedule performance 
index (SPI). 
 
ETAC = =  =  = 30,3 ~ 31 Weeks 

Therefore, the time needed to complete the rest of the project 
of 19,691% is 5 weeks or the total initial contract time of 26 
weeks to be 31 weeks. 
 
4.6 Identifying Cost Needs for Project Completion 
At the end of week 24, the total progress of the completed 
work is 80,727% with the value of BCWP of 
11.775.061.709,80. There is 19,691% work that will be 
completed within 2 (two) weeks of the total contract time of 26 
weeks. The cost needs to complete the work of 19,691% is 
estimated of: 19,691% x IDR 14.586.238.231,72 in which the 
value is equivalent to IDR 2.872.176.170,21. Thus, the 
remaining cost required for the work completion of 19,691% is 
IDR 2.872.176.170,21; Cost Performance Index (CPI) at the 
end of the 24

th
 week is 1,208, so that the real cost required for 

completion of the remaining work is: In addition, overall, the 
cost needed to complete 100% of this work is estimated as 
follows: 
EAC = ACWP + ETC 
= IDR 294.642.012,28 + IDR 4.841.426.269,65 
= IDR 5.136.068.281,93 
 
From the calculation, the contractor is estimated to have 
residual funds or profits after completing 100% of this work 
which is of IDR 14.586.238.231,72- IDR 11.361.245.034,22= 
IDR 3.224.993.197,28. 

5 CONCLUSION AND SUGGESTION 

 
5.1 Conclusion 
a) Time performance of Lecture Building Development 

Project of Nutrition Development at East Kalimantan 
Health Polytechnic has a delay. It can be seen in the 
condition of the 24

th
 week of the Schedule Performance 

Index (SPI) which is of = 0,858 < 1, the value of Schedule 
variance (SV) = -1.953.203.330,25. The completion time 
of the rest project is 5 weeks, so that the total time is 31 
weeks from the initial schedule of 26 weeks. 

b) In general, cost performance of Lecture Building 
Development Project of Nutrition Development at East 
Kalimantan Health Polytechnic until the 24

th
 week is 

included into medium category because even though the 
value of ACWP = IDR 9.744.811.962.07, which is smaller 
than the value of BCWS = IDR 13.728.265.040,05 and the 
value of BCWP = IDR 11.775.061.709,80 and the value of 
Cost Performance Index (CPI) = 1,208 > 1, the value of 
Cost Variance (CV) = IDR 2.030.249.747,73 has a positive 
value, but there is a work experiencing delay of 13,391%. 

c) The remaining cost needed to complete the work (ETC) 
after the 24

th
 week is IDR 4.841.426.269,65 or the cost 

needed to complete 100% of the work (EAC) of the 
Lecture Building Development Project of Nutrition 

ETC = 

Contract Value-BCWP 24 

CPI 

 = 

IDR14.586.238.231,72-11.775.061.709,2280 

1,208 

 = IDR 4.841.426.269,65 
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Department at Health Polytechnic of East Kalimantan is 
IDR 11.361.245.034,44. 

 

5.2 Suggestion 
The suggestions that can be addressed to this research are: 
a) To the relevant departments or institutions, earned value 

method can be utilized to make an evaluation because 
this method is effective to be implemented by as a means 
of monitoring and controlling the project since it can give 
an idea about the condition of project performance. 

b) To the next researcher, it is recommended to make 
improvements to this research by examining the effect of 
time and cost performance on the achievement of quality.  
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